PAYMENT SCHEDULE

Contract	dated	

BASIC STRUCTURE COST----\$142,510.00

Down payment paid-----\$20,000.00

Balance down payment due---\$-0
Balance on payment schedule-\$122,510.00

PAYMENT NO.	PAYMENT DUE AFTER	PAYMENT DUE	LESS PERCENT DOWN PAYMENT	NET AMOUNT DUE	BALANCE
1	After footings are poured	10,750.00	1510.00	9,240.00	113,270.00
2	After first mod is poured	45,000.00	6,315.00	38,685.00	74,585.00
3	After Second	40,000.00	5,615.00	34,385.00	40,200.00
4	After 3 retaining walls	9,900.00	1,390.00	8,510.00	31,690.00
5 1	After garage wall	4,740.00	665.00	4,075.00	27,615.00
6	After insulating, water				
	proofing and drain tile	32,120.00	4,505.00	27,615.00	-0-
		\$142,510.00	\$20,000.00	\$122,510.00	
	DUE TO THE LAPSE TIME OF	THE MAIL, AND	THE BANK'S HOLD	N OF PEERSONAL	CHECKS,
	WE PREFER THAT ALL FUNDS ARE WIRED DIRECTLY TO OUR BANK.				
·					